COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 23/ 2020

ESTI MATE SUMMARY 12: 38: 20
CONTI D: C22704 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 22704-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TIVE ALLOW 75 WORK DAYS
I-76 VMBS BOARDS EAST AND VEST PERCENT TINME:  34.67 ORI G TI ME ALLON 75 WORK DAYS
PROQJECT NO FSAO76A- 010
I-76: VM BOARDS EAST AND VEST
NAVE OF ROAD:
PRQIECT COUNTI ES: MORGAN VELD
LOGAN WASHI NGTON
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 03/ 28/ 2020 DATE TI ME STARTED 08/23/2019
5400 M. Meeker Rd. DATE LET 07/ 18/ 2019 DATE WORK BEGAN
Suite A DATE AWARDED 07/31/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/19/2019 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 08/23/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PROJECT AMI: $ 1,719, 313.35 PARTI Cl PATI NG $ 921. 00 $ 0.00
AWARD PRQIECT AMT: $ 1,533,000.00 NON- PARTI Cl PATI NG 486, 969. 63 111, 314.57
PERCENT COVPLETE: 28. 38% TOTAL EARNI NGS 487, 890. 63 111, 314. 57
FUNDS AVAI LABLE: $ 1,231,422.72 STOCKPILED MATER ALS 624, 019. 20 0.00
GROSS EARNI NGS 1,111, 909. 83 111, 314. 57
TOTAL CLAI MB: $ 0.00 RETAI NAGE -12, 808. 14 -3,034. 68
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,099, 101. 69 108, 279. 89
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,099, 101. 69 108, 279. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 1705,7277&78?) 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

203- 01597

0015

208- 00002

0020

208- 00035

0025

208- 00045

0030

212- 00006

0035

212-00032

0040

213-00012

0045

503- 00036

0050

503- 00048

0055 606-00301

C22704

22704-BI D
FSA076A- 010

| TEM
DESCRI PTI ON

Clearing and Grubbing

Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout Structure

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Drilled Shaft (36 Inch)

*Drilled Shaft (48 Inch)

*Quardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
1, 186. 00000
70. 000
HOUR
21.91000
1, 187. 000
LF
6. 00000
100. 000
LF
10. 00000
7. 000
EACH
230. 00000
0.770
ACRE
1,077. 00000
0.770
ACRE
9, 667. 00000
0.770
ACRE
8, 463. 00000
126. 000
LF
331. 00000
224.000
LF
388. 00000
1, 138. 000
LF

46. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
2.500
2.500

1,127.000
60. 000
1,187.000

0. 000
40. 000
40. 000

1. 000
4.000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

18. 000
0. 000
18. 000

32.000
128. 000
160. 000

1,137.500
0. 000
1,137.500
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54

360.

400

920.

49, 664

.00

.00

.00

.00

.00

00

.00

12:38: 20

AMOUNT

1,186

54

7,122

400

1, 150

5,958

62, 080

52,325

00

78

00

00

00

.00

.00

.00

00

00

00



CONTI D: C22704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22704-BI D ESTI MATE RUN 04/ 23/ 2020
PRQJECT: FSA076A- 010 ESTI MATE NO 0005 12: 38: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 606-01340 *End Anchorage Type 3D 7.000 7.000
EACH 0. 000 0. 00
2,042. 00000 7.000 14, 294. 00
0065 606- 02005 *End Anchorage (Fl ared) 7.000 7.000
EACH 0. 000 0. 00
3, 450. 00000 7.000 24, 150. 00
0070 607-11525  Fence (Plastic) 500. 000 300. 000
LF 180. 000 900. 00
5. 00000 480. 000 2,400. 00
0075 612-00260 Location Marker (Fiber Optic)(Done) 7.000 0. 000
EACH 0. 000 0. 00
54.00000 0. 000 0.00
0080 613-00050 1/2 Inch Electrical Conduit 345. 000 30. 000
LF 96. 000 1,632.00
17. 00000 126. 000 2,142.00
0085 613-00200 2 Inch Electrical Conduit 35. 000 0. 000
LF 18. 000 1, 206. 00
67. 00000 18. 000 1, 206. 00
0090 613-00306 *3 Inch Electrical Conduit (Bored) 380. 000 0. 000
LF 315. 000 10, 395. 00
33. 00000 315. 000 10, 395. 00
0095 613-01200 2 Inch Electrical Conduit (Plastic) 1, 920. 000 240. 000
LF 490. 000 5, 390. 00
11. 00000 730. 000 8, 030. 00
0100 613-01300 3 Inch Electrical Conduit (Plastic) 1, 200. 000 0. 000
LF 690. 000 6,210. 00
9. 00000 690. 000 6, 210. 00
0105 613-04200 2 Inch Electrical Conduit (Liquidtight Flexible Mtal) 42.000 0. 000
LF 0. 000 0. 00
1.00000 0. 000 0. 00
0110 613-07002 Type Two Pull Box 10. 000 0. 000
EACH 0. 000 0. 00

874.00000 0. 000 0. 00



CONTI D: C22704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22704-BI D ESTI MATE RUN 04/ 23/ 2020
PRQJECT: FSA076A- 010 ESTI MATE NO 0005 12: 38: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-07011 Pull Box (11"x18"x12") 7.000 0. 000
EACH 3.000 2,307. 00
769. 00000 3. 000 2,307.00
0120 613-07023 Pul | Box (24"x36"x24") 7.000 0. 000
EACH 3. 000 5, 049. 00
1, 683. 00000 3. 000 5, 049. 00
0125 613-10000 Wring 1. 000 0. 000
LS 0. 000 0.00
69, 112. 00000 0. 000 0. 00
0130 613-40000 Concrete Foundation Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 153. 00000 0. 000 0.00
0135 613-50105 Lighting Control Center (Pedestal Only) 2.000 0. 000
EACH 0. 000 0.00
5,627. 00000 0. 000 0. 00
0140 613-80130 Service Meter Cabinet 5. 000 0. 000
EACH 4.000 3, 956. 00
989. 00000 4.000 3, 956. 00
0145 613-80274 Structure Munted Di sconnect Switch 7.000 0. 000
EACH 0. 000 0.00
616. 00000 0. 000 0. 00
0150 613-81700 Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMBS 7.000 0. 000
Mai nt Di
EACH 0. 000 0. 00
616. 00000 0. 000 0.00
0155 614-10147  Variable Message Sign LED (Overhead) 7.000 0. 000
EACH 0. 000 0.00
69, 698. 00000 0. 000 0. 00
0155 MATERI AL ALLOMANCE 7.000
EACH 0. 000 0. 00
53, 970. 00000 7.000 377, 790. 00
0160 614-42500 Monot ube Overhead Sign Bridge (Install Only) 7.000 0. 000
EACH 0. 000 0.00

10. 00000 0. 000 0. 00



CONTI D: C22704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22704-BI D ESTI MATE RUN 04/ 23/ 2020
PRQJECT: FSA076A- 010 ESTI MATE NO 0005 12: 38: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 614-72832 Conmmuni cat i ons Cabi net (Type 2) 7.000 0. 000
EACH 0. 000 0. 00
9, 920. 00000 0. 000 0. 00
0165 MATERI AL ALLOWANCE 7.000
EACH 0. 000 0. 00
7,880. 00000 7.000 55, 160. 00
0170 614-86105 Telenetry (Field) 7.000 0. 000
EACH 0. 000 0. 00
2,621. 00000 0. 000 0. 00
0170 MATERI AL ALLOWANCE 7.000
EACH 0. 000 0. 00
1, 122. 00000 7.000 7,854.00
0175 614-86741 Weat her Monitoring System 2.000 0. 000
EACH 0. 000 0. 00
53, 611. 00000 0. 000 0. 00
0175 MATERI AL ALLOWANCE 2.000
EACH 0. 000 0. 00
38, 638. 60000 2.000 77,277. 20
0180 614-87320 Closed Circuit Tel evision 7.000 0. 000
EACH 0. 000 0. 00
3, 939. 00000 0. 000 0. 00
0180 MATERI AL ALLOMNCE CCTV Caner as 7.000
EACH 0. 000 0. 00
2, 634. 00000 7.000 18, 438. 00
0185 614-87364 Closed Circuit Television Pole with Lowering Device 7.000 0. 000
(50 Feet
EACH 0. 000 0. 00
15, 769. 00000 0. 000 0. 00
0185 MATERI AL ALLOWANCE CCTV Pol es 7.000
EACH 0. 000 0. 00
12, 500. 00000 7.000 87, 500. 00
0190 625-00000 *Construction Surveying 1.062 0.812
LS 0. 000 0. 00

16, 905. 00000 0.812 13, 726. 86



CONTI D: C22704 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22704-BI D ESTI MATE RUN 04/ 23/ 2020
PRQJECT: FSA076A- 010 ESTI MATE NO 0005 12: 38: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0195 626-00000  *Mbbilization 1. 000 0. 500
LS 0.100 10, 158. 79
101, 587. 91000 0. 600 60, 952. 75
0200 630-00000 *Fl aggi ng 300. 000 0. 000
HOUR 0. 000 0. 00
3. 00000 0. 000 0.00
0205 630-00003 *Uniformed Traffic Control 70. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0210 630- 00007 *Traffic Control Inspection 50. 000 15. 000
DAY 14. 000 350. 00
25. 00000 29. 000 725.00
0215 630-00012 *Traffic Control Management 80. 000 17. 000
DAY 14.000 12,362. 00
883. 00000 31. 000 27,373.00
0220 630-80001 *Fl ashi ng Beacon (Portable) 0. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0230 630-80341 *Construction Traffic Sign (Panel Size A) 82. 000 6. 000
EACH 0. 000 0. 00
12. 00000 6. 000 72.00
0235 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 14. 500
EACH 0. 000 0. 00
600. 00000 14. 500 8, 700. 00
0240 630-80343 *Construction Traffic Sign (Panel Size O 30. 000 14.000
EACH 0. 000 0. 00
600. 00000 14. 000 8, 400. 00
0245 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00

5, 750. 00000 1. 000 5, 750. 00



CONTI D:

CAT NO0200

0250 630-80358

0255

630- 80363

0260

630- 80380

0265

630- 85040

0270

700- 70010

0275

700- 70082

0280

700- 70111

0285 700-70380

CAT NO0400

0290 620- 00020

C22704
22704-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 04/ 23/ 2020

FSA076A-010 ESTI MATE NO 0005 12:38: 20
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
ROADWAY
*Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1.000
Type
ye) EACH 0. 000 0.00
575. 00000 1. 000 575. 00
*Drum Channel i zi ng Device (Wth Light) (Flashing) 55. 000 19. 000
EACH 0. 000 0. 00
115. 00000 19. 000 2,185. 00
*Traffic Cone 130. 000 20. 000
EACH 0. 000 0.00
2. 00000 20. 000 40. 00
*| npact Attenuator (Truck Mounted Attenuator) 2.000 1.000
(Tenpor ary)
EACH 0. 000 0. 00
54, 855. 00000 1. 000 54, 855. 00
F/ A M nor Contract Revisions 3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A Furnish & Install Electrical Service 93, 200. 240 93, 200. 240
FA 0. 000 0. 00
1. 00000 93, 200. 240 93, 200. 24
Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $ 1,718,392.35$% 111, 314.57 $ 1,110, 988. 83
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 1.000 1.000
EACH 0. 000 0.00
921. 00000 1. 000 921. 00
CAT 0400 CURRENT AMT $ 921.00 $ 0.00% 921. 00
PROJECT TOTAL CURRENT AMI $ 1,719,313.35% 111, 314.57 $ 1, 111, 909. 83



